2015 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August5 2015
Operation Time: 0630-1930 hours

No safety and no environmental issues.

Weather: sunny 90 Deg

Tomorrow’s Forecast: Thursday partly cloudy 82 deg
Number of trucks on site D pond (20)

Number of Excavators Operating in E pond (3)
Number of Excavators Operating in C pond (1)

E pond 8/3/15 535 hauled to D pond = 14,445 Cy

E pond 8/4/15 517 hauled to D pond = 13,959 Cy

ACTIVITIES:

Time: 0630-1930 hours

Glover hauling ash from the center and of E pond, dozer pushing ash at D pond, dozers
will work on the gravel haul road up to D pond and in E pond this evening after the trucks
stop running, running water truck as needed for dust suppression.

Glover C pond area finished laying mats in ash pond for the trucks to drive on to hall ash,
made a dry run around mat road started hauling ash from C pond to north end of D pond
dozer pushing ash in this area also, running the dewatering sump pump C outfall as
needed.

Moretrench Working on new wells in the west end of E pond and hauling equipment out
of ash field that is not in use at this time

40 people working in and around the ash ponds.

1 person orientated today.

GAIl Todd Myers Back on site today and will be back tomorrow to do more digging north
D pond area.
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ISSUES:

SAFETY:
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